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Environmental Protection Division 

 
 

 
Building 462 

P.O. Box 5000 
Upton, NY 11973-5000 

Phone 631 344-5186 
Fax 631 344-7776 

Dorsch@bnl.gov 
 

managed by Brookhaven Science Associates 
for the U.S. Department of Energy  

Mr. Brian Jankauskas 
New York State Dept. of Environmental Conservation 
Division of Environmental Remediation 
625 Broadway – 12th Floor 
New York, New York 12233-7051 
 
Ms. Sharon Hartzell 
Federal Facilities Section 
U.S. EPA – Region II 
290 Broadway – 18th Floor 
New York, New York 10007-1866 
 
Dear Mr. Jankauskas and Ms. Hartzell: 
 
SUBJECT: BROOKHAVEN NATIONAL LABORATORY (BNL) INTERAGENCY 
  AGREEMENT (IAG) – MONTHLY REPORT FOR APRIL 2021 
 
In accordance with the Interagency Agreement (IAG) for Brookhaven National Laboratory (BNL), enclosed is the 
Monthly Report for April 2021 covering the Long-term Stewardship (LTS) areas listed below: 
 

 Brookhaven Graphite Research Reactor (BGRR) Surveillance and Maintenance 
 

 High Flux Beam Reactor (HFBR), including the Waste Loading Area (WLA) Surveillance and 
Maintenance 

 
 Soil and Water Remediation   

 
If you have any questions, please call Gerald Granzen at (631) 344-4089. 
 

Sincerely, 
 
 
 
William Dorsch, Manager 
Groundwater Protection Group  

  
Enclosure, as stated: 

cc: w/encl.  
P. Armani, NYSDEC 
C. Costello, NYSDOH 
D. O’Hehir, NYSDOH 
S. Rushford, NYSDOH 
A. Rapiejko, SCDHS 
J. Wanlass, SCDHS 
M. Soucie, NYSDOH 
D. Pocze, EPA 

J. Carter, BHSO  
M. Dikeakos, BHSO 
K. Eng, BHSO 
R. Gordon, BHSO 
G. Granzen, BHSO 
C. Kwok, BHSO 
C. Polanish, BHSO 
J. Remien, BSA 
S. Coleman, BSA 
R. Howe, BSA 
D. Paquette, BSA 
V. Racaniello, BSA 
File: GWER 17.1.21 

 
 

May 5, 2021
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Brookhaven National Laboratory 
Interagency Agreement (IAG) Monthly Report  

April 2021  
Long Term Stewardship (LTS) Activities 

 
BROOKHAVEN GRAPHITE RESEARCH REACTOR (BGRR) SURVEILLANCE AND 

MAINTENANCE 
 

Current Month Technical Performance Analysis 
 

Accomplishments and/or Technical Achievements  
 
• Conducted routine surveillance and maintenance (S&M) activities. 
• A quarterly inspection of the high bay and former offices was performed 4/23/21. There were 

no significant issues identified.  
 

Highlights of any changes to objectives and description of any changes in technical approach  
 
• None. 
 
Key Issues  
 
• None.   

 
Planned Actions for the Next 90 Days  
 

• Continue S&M activities. 
• The annual inspection of the below ground ducts is scheduled for 5/5/21. A new leak 

detection sensor in the south duct will be installed. 
 

HIGH FLUX BEAM REACTOR (HFBR) INCLUDING, STACK, GROUNDS, AND WASTE 
LOADING AREA (WLA) SURVEILLANCE AND MAINTENANCE 

 
Current Month Technical Performance Analysis 
 

Accomplishments and/or Technical Achievements 
 
• BSA and BHSO participated in the weekly stack demolition coordination teleconferences 

with the Army Corps of Engineers (USACE) and DOE’s Office of Environmental 
Management (EM). 

• NYSDEC Project Manager conducted a site visit of stack demolition soil excavation 4/6/21. 
• The USACE and contractor briefed the regulators on the status of the stack demolition during 

the 4/1/21 IAG monthly teleconference. The Community Advisory Council (CAC) was also 
briefed 4/8/21. 

• Submitted the contractor’s planned approach to address the three drain lines within the 
pedestal concrete structure to the regulators 4/6/21. The regulators provided concurrence. 
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• Contractor continued scabbling the top of the stack pedestal and removal of the footer located 
beneath the connection of the former silencer and the plenum. 

• The stack contractor put a temporary cap on the old out-of-service USGS monitoring well 
adjacent to the excavation area. BSA will abandon the well in accordance with State 
guidelines following contractor demobilization from the site. 

• In response to a CAC member request for air monitoring data, it was determined that the 
information will be made available in the final Closeout Report. 

• Community Air Monitoring Plan (CAMP) air monitoring data was distributed to the 
regulators weekly. 
 

 
Highlights of any changes to objectives and description of any changes in technical approach  
 
• None. 

 
Key Issues  
 
• Meeting held among BSA, DOE, USACE, the contractor and the regulators 4/28/21 to 

discuss stack demolition progress and pending schedule delays. 
• Continue to perform the remaining demolition work safely. 
 

Planned Actions for the Next 90 Days  
 

• Continue S&M activities. 
• Contractor to complete removal of the footer as well as scabbling the top of the stack 

pedestal.  Contractor will then perform a final status survey (walkover survey and soil 
sampling) of the three areas.   

• Following delivery of empty intermodal containers (IMCs), complete waste loading and 
prepare for second waste rail shipment.  

• The contractor will load the stockpiled waste in the excavation into IMCs, then perform a 
final status survey (walkover survey and soil sampling) of the area. Oak Ridge Institute for 
Science and Education ORISE will then perform independent verification surveys of the 
stack area. 

• BSA to revise the stack demolition radiological air monitoring summary and resubmit to the 
regulators. 

• The next quarterly inspection of the confinement dome and outside areas is scheduled for 
5/6/21. 
 

SOIL AND WATER REMEDIATION  
 
Current Month Technical Performance Analysis 
 

Accomplishments and/or Technical Achievements: 
 

• The IAG monthly teleconference was held 4/1/21 and included updates on the HFBR stack 
and Building 650 demolition, upcoming Community Advisory Council (CAC) meeting, 2020 
Landfills Monitoring Report and the Five-Year Review. 
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• The NYSDEC Project Manager conducted a site visit 4/6/21 of the stack demolition, Building 
650 demolition and the Current Firehouse and Former Firehouse PFAS source areas.  

• The CAC meeting was held 4/8/21 and included environmental updates on HFBR stack 
demolition and Building 650 demolition. 

• Continued internal review of the 2020 Groundwater Status Report and 2021 CERCLA Five-
Year Review Report. 

• Work continued on the Phase 5 PFAS characterization and planned remediation including: 
• The draft Time Critical Removal Action (TCRA) Characterization Report was 

issued 4/14/21 for regulator availability on Microsoft Teams. 
• The consultant submitted the final design incorporating BNL and BHSO 

comments. The drawings and specifications were submitted to PPM to begin the 
procurement process.  

• BSA field team completed the installation of four additional temporary wells to 
better define the west/east boundaries of the current and former firehouse PFAS 
plumes at West Princeton Avenue and East Princeton Avenue, respectively. 

• Continued preparation of the Design Report and TCRA Action Memorandum. 
• Well drilling contractor installed three vertical profiles at the OU VI EDB project to support 

the groundwater modeling work for the Five-Year Review. 
• The Western South Boundary extraction well WSB-5 pump is not operating, and the well 

drilling contractor will remove the pump and assess the problem. 
• The North Street East Ethylene Dibromide (EDB) project is having a control system problem 

that is causing intermittent system shutdowns.  Controls contractor will troubleshoot the 
issue. 
 

Highlights of any changes to objectives and description of any changes in technical approach 
 

• None. 
 
Key Issues 
 
• The Laboratory continued COVID-Phase 2 operations.  The Groundwater Protection Group 

(GPG) maintained minimal staff working on-site to manage field activities  All other GPG 
staff continue to work remotely.  

• Prepared a revised area of concern (AOC)/operable unit (OU) justification based on EPA 
comments. 
 

Planned Actions for the Next 90 Days 
 

• The Laboratory and GPG will continue COVID-Phase 2 operations. 
• The monthly IAG teleconference is scheduled for 5/6/21 and will include updates on HFBR 

stack and Building 650 demolition. 
• Submit revised AOC justification to the regulators. 
• Revise the draft Five Year Review Report based on BSA and BHSO comments and submit to 

the regulators in June. 
• Following BSA and BHSO review and revision, submit the 2020 Groundwater Status Report 

to the regulators in June. 
• Install two additional temporary wells to better define the west boundary of the Current 

Firehouse PFAS plume at West Princeton Avenue. 
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• Continue procurement activities for construction of the PFAS source area groundwater 
treatment systems. Bids to be evaluated and an award made with work expected to start in 
June. 

• Install the carbon vessels in Building 492 for the planned Current Firehouse PFAS 
groundwater treatment system.  

• Prepare and submit the PFAS Source Area Groundwater Treatment Systems design report 
and TCRA Action Memorandum to the regulators in May. 

• Perform repairs to the roof of the Building 96 Treatment System extraction well RTW-1 well-
house. 

• Well drilling contractor to pull pump in Western South Boundary extraction well WSB-5 and 
repair as needed. 

• As a follow-up to the recent installation of three vertical profiles at the OUVI EDB project, 
one additional vertical profile will be installed and sampled in May. 

 


	Brookhaven National Laboratory
	Interagency Agreement (IAG) Monthly Report



